



THE STATE  
of **ALASKA**  
GOVERNOR SEAN PARNELL

**Department of  
Health and Social Services**

OFFICE OF THE COMMISSIONER

**Anchorage**  
3601 C Street, Suite 902  
Anchorage, Alaska 99503-5923  
Main: 907.269.7800  
Fax: 907.269.0060

**Juneau**  
350 Main Street, Suite 404  
Juneau, Alaska 99801-1149  
Main: 907.465.3030  
Fax: 907.465.3068

March 3, 2014

**John Hale**  
Program Manager – Business Development  
Providence Health & Services Alaska  
3760 Piper St, Suite 3050  
Anchorage, AK 99508

Dear Mr. Hale,

Providence Health & Services Alaska (PH&S) submitted a request for modification under 7 AAC 07.095(c)(2) of the Providence Transitional Care Center (TCC) Certificate of Need (CON) by letter dated January 14, 2014. In this letter, PH&S specifically requested that the completion date for the TCC CON be extended to January 31, 2015 with the bed capacity and services called for in the project remaining unchanged. The project budget has changed from \$16,450,000 to \$17,205,803, but this change is considered minimal under 7 AAC 07.095.

After receiving this request, the Department sent a letter to PH&S on February 12, 2014 with additional questions about the extension request. PH&S responded to these questions by letter on February 20, 2014. Based on a review of both the materials submitted with the modification request and the additional information submitted by letter on February 20<sup>th</sup>, the Department hereby approves the request for modification of the TCC CON.

In accordance with A.S. 18.07 and 7 AAC 07, Providence Health and Services is authorized to construct a 36,000 square foot facility with 50 licensed beds, which are replacement beds from Providence Extended Care Center.


Any construction and changes in bed capacity utilizing shelled space in the TCC must go through the CON process and be approved by the Department, regardless of cost, as outlined in AS 18.07.031.

Providence Health & Services Alaska  
March 3, 2014  
Page 2

The total cost of the project is \$17,205,803.

The anticipated completion date is January 31, 2015.

Sincerely,



William J. Streur  
Commissioner

Enclosure: Modified Certificate of Need