



THE STATE
of **ALASKA**
GOVERNOR SEAN PARNELL

**Department of
Health and Social Services**

OFFICE OF THE COMMISSIONER

Anchorage
3601 C Street, Suite 902
Anchorage, Alaska 99503-5923
Main: 907.269.7800
Fax: 907.269.0060

Juneau
350 Main Street, Suite 404
Juneau, Alaska 99801-1149
Main: 907.465.3030
Fax: 907.465.3068

March 3, 2014

John Hale
Program Manager – Business Development
Providence Health & Services Alaska
3760 Piper St, Suite 3050
Anchorage, AK 99508

Dear Mr. Hale,

Providence Health & Services Alaska (PH&S) submitted a request for modification under 7 AAC 07.095(c)(2) of the Providence Transitional Care Center (TCC) Certificate of Need (CON) by letter dated January 14, 2014. In this letter, PH&S specifically requested that the completion date for the TCC CON be extended to January 31, 2015 with the bed capacity and services called for in the project remaining unchanged. The project budget has changed from \$16,450,000 to \$17,205,803, but this change is considered minimal under 7 AAC 07.095.

After receiving this request, the Department sent a letter to PH&S on February 12, 2014 with additional questions about the extension request. PH&S responded to these questions by letter on February 20, 2014. Based on a review of both the materials submitted with the modification request and the additional information submitted by letter on February 20th, the Department hereby approves the request for modification of the TCC CON.

In accordance with A.S. 18.07 and 7 AAC 07, Providence Health and Services is authorized to construct a 36,000 square foot facility with 50 licensed beds, which are replacement beds from Providence Extended Care Center.


Any construction and changes in bed capacity utilizing shelled space in the TCC must go through the CON process and be approved by the Department, regardless of cost, as outlined in AS 18.07.031.

Providence Health & Services Alaska
March 3, 2014
Page 2

The total cost of the project is \$17,205,803.

The anticipated completion date is January 31, 2015.

Sincerely,



William J. Streur
Commissioner

Enclosure: Modified Certificate of Need