

December 11, 2008

Karen Lawfer
Department of Health and Social Services
Division of Public Health
Section of Health Planning and Systems Development
P.O. Box 110610
Juneau , AK 99811-0610

RECEIVED

DEC 21 2008

CON Program

RE: Extension of Completion Date

Dear Ms. Lawfer,

Pursuant to 7 AAC 07.095(b), we are requesting an extension of the completion date under the certificate of need from December 31, 2008 until June 30, 2009 due to delays encountered in the building permit process. We are actively engaged in completing the interior improvements for the dialysis clinic and anticipate that those improvements will be substantially completed on or before March 15, 2009.

If you have any questions regarding this request or need additional information, please do not hesitate to contact me at (206) 816-6506. Thank you for your assistance in this matter.

Best regards,



Ryan B. Pardo
Vice President