



THE STATE
of **ALASKA**
GOVERNOR SEAN PARNELL

Department of
Health and Social Services

OFFICE OF THE COMMISSIONER
Anchorage

3601 C Street, Suite 902
Anchorage, Alaska 99503-5924
Main: 907.269.7800
Fax: 907.269.0060

January 31, 2013

Ms. Susan Humphrey-Barnett
Providence Health & Services Alaska
3760 Piper St, Suite 3013
Anchorage, AK 99508

Dear Ms. Humphrey-Barnett,

In your letter dated October 10, 2012, you requested a two-year extension of the completion date for the Providence Transitional Care Center (TCC) Certificate of Need (CON). The current TCC CON has an anticipated completion date of January 31, 2013. You specifically request extending the anticipated completion date to January 31, 2015 with the projected costs of the TCC project remaining unchanged.

Your request has been received and is currently under consideration as a modification to the TCC CON per 7 ACC 07.095. However, in order for the Department to make an informed decision on your request for modification, we need additional information from your organization. Therefore, we will send a more detailed letter within 10 business days of the date of this letter with the Department's specific request for information. Upon receipt and consideration of the requested information, the Department will be able to come to an informed decision on your requested modification for the TCC CON.

Sincerely,

A handwritten signature in blue ink, appearing to read "William J. Streur".

William J. Streur
Commissioner, DHSS