

# STATE OF ALASKA

DEPT. OF HEALTH AND SOCIAL SERVICES  
OFFICE OF THE COMMISSIONER

SARAH PALIN, GOVERNOR

P.O. BOX 110601  
JUNEAU, ALASKA 99811-0601  
PHONE: (907) 465-3030  
FAX: (907) 465-3068

December 31, 2008

**Certified, Return Receipt Requested**

Ryan Pardo, Vice President  
Liberty Dialysis – Alaska LLC  
7650 SE 27<sup>th</sup> St, Suite 200  
Mercer Island, WA 98040


Dear Mr. Pardo:

On December 21, I received your letter requesting an extension to the approved completion date for your Certificate of Need dated February 13, 2008.

The original completion date for this project was December 31, 2008, and the new completion date you have requested is June 30, 2009.

Under 7 AAC 07.095, the extension is granted and a revised Certificate of Need is attached authorizing a new completion date of June 30, 2009 as requested.

Sincerely,



William H. Hogan  
Commissioner

Enclosure: Modified Certificate of Need