

STATE OF ALASKA

DEPT. OF HEALTH AND SOCIAL SERVICES
OFFICE OF THE COMMISSIONER

SARAH PALIN, GOVERNOR

P.O. BOX 110601
JUNEAU, ALASKA 99811-0601
PHONE: (907) 465-3030
FAX: (907) 465-3068

December 31, 2008

Certified, Return Receipt Requested

Ryan Pardo, Vice President
Liberty Dialysis – Alaska LLC
7650 SE 27th St, Suite 200
Mercer Island, WA 98040


Dear Mr. Pardo:

On December 21, I received your letter requesting an extension to the approved completion date for your Certificate of Need dated February 13, 2008.

The original completion date for this project was December 31, 2008, and the new completion date you have requested is June 30, 2009.

Under 7 AAC 07.095, the extension is granted and a revised Certificate of Need is attached authorizing a new completion date of June 30, 2009 as requested.

Sincerely,



William H. Hogan
Commissioner

Enclosure: Modified Certificate of Need